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                    SFOBB – Seismic Replacement Project
Status of Construction
Week Ending 1/24/03

GEOFILL (04-012054)
Time Elapsed – 85%  
Complete - 85%  
Est. Date of Completion – Spring 2003

Earthwork operations suspended due to wet grade.
After the grade dries, approximately three more weeks of work will be required to complete the project.

SKYWAY (04-012024)
Time Elapsed – 23%  
Complete - 13%  
Est. Date of Completion – Summer 2006

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

FOUNDATIONS
 Cofferdam construction continues (5 of 20 locations)
 Steel footing boxes from Texas installed (2 of 28 locations)
 Two 80-foot tall pile driving templates delivered to job site from Seattle – prep for pile driving

PRECAST YARD (Stockton)
 The pre-cast yard set-up of casting beds #1 & #2 and the straddle carrier

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
FOUNDATIONS
 De-watering and placing locking fill for Piers 15E and 16E started on1/20/03
 Continued sheet pile driving for cofferdam 14E
 Set pile driving template on Pier 16E
 Footing box (Pier 14E) arriving mid-February
 Pile driving of production pile tentatively scheduled for February 4th. 

PRECAST YARD
 Continue mobilization and set up
 First lightweight pre-cast panel casting at Stockton yard tentatively scheduled for January 30th.

OTHER
 Public Information office relocation anticipated by the end of February.
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